
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:25 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 464 Date: 31-Jul-2012 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 57

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0900-1000. Track porgress of FWS mechanica piping installation. Track progress of
CCC ductile iiron pipe painting. Misc. MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 6.50 0.00 0.00 6.50

JNM NARCISO BIAGIPlumber/Pipefitter 6.50 0.00 0.00 6.50

JNM DAVID LAWPlumber/Pipefitter 7.00 0.00 0.00 7.00

Diary: Dispute

Mechanical Piping

Following the CCO 187 work for the day, the FWS crew worked on moving their gang boxes, work shed,
equipment, and material to another location to aviod conflicts with the upcoming load transfer operations.

126 0-000-000.126

Bid Item: 004 0-PID-ELS.045CCO-045 Painting of Installed Ductile Iron Pipe

CERTIFIED COATINGS COMPANY

Diary: Dispute

DIP paint repair

The CCC crew placed the 1st finish coat of Carboxine 2000 on the 10" Sewer Force Main from PP 63 to
PP 94 along the north barrier of the EB bridge.

004 0-PID-ELS.045

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 1.50 0.00 0.00 1.50

JNM NARCISO BIAGIPlumber/Pipefitter 1.50 0.00 0.00 1.50

JNM DAVID LAWPlumber/Pipefitter 1.00 0.00 0.00 1.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 464 Date: 31-Jul-2012 Tuesday

Diary: Dispute

W2 Piping

The FWS crew spent 1.5 hours installing a supplimental PS-20 at the base of W2E to address the sagging
of the 2 1/2" and 4" lines per the directins given in RFI 2717.

The material (WF W6x25 was delivered on 7/18/2012.

001 0-MSI-EFA.187
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